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138 LINK NSNFP
HOME PAGE TO
FRR HOME
PAGE

STEERING
GROUP

Work with Bill
Clark, Savannah
River, and work with
EM Home Page
Administrator to link
pages.

Chris
Jensen/Joanne
Beattie

Bill Hurt 2/10/98 6/1/98 9/30/98 4 10/1/98 COMPLETED.
Savannah River Home
Page on line, October
1998.

139 EM SCIENCE
PROGRAM/UPD
ATE ON STATUS
OF EACH
PROJECT

STEERING
GROUP

Prepare a matrix of
people at each Site
who are responsible
for Environmental
management (EM)
Science Programs
and provide an
updated status on
each of the SNF
projects that were
provided to each
Steering Group
member along with
the October 24, 1997
Meeting Minutes.

Woody
Stroupe

Jim Boyd 2/10/98 6/1/98 4 3/6/98 COMPLETED.  Matrix
was prepared and
distributed as per Jim
Boyd 3/31/98.

140 WEEKLY STAFF
CALL

STEERING
GROUP

Have Dave Huizenga
or Randy Scott
participate in the
Weekly Staff Call.

Woody
Stroupe

Ken
Chacey

2/10/98 6/1/98 4 3/2/98 COMPLETED.  Ken
Chacey, EM-67 reported
at the March 23, and 31,
1998 meeting that Randy
Scott will participate in
the April 6, 1998 Staff
Call.

141 WEEKLY EM
STAFF
CALL/USE MLS

STEERING
GROUP

Revise Master Logic
Schedule (MLS) into
a form usable as a
basis for use at
Weekly Staff Call.
Redo the agenda into
a format compatible
with discussion of
program schedule
and needs (issues).

Bob Freeman Woody
Stroupe

2/10/98 4 3/16/98 COMPLETED.  3/16/98
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142 CHECK QA
ELECTRONIC
TRANSMITTAL
MAILING LIST
FOR ACCURACY

STEERING
GROUP

Check QA electronic
transmittal mailing
list for accuracy.
Complaints have
been received
indicating e-mail is
not arriving and that
paper documents are
still being received.

Bob Davis Jim Boyd 2/10/98 3/1/98 4 3/6/98 COMPLETED.  Action
consisted of verbal
electronic transmission
of memos, etc.  Further
improvements are
ongoing. As per Bob
Davis note of 3/26/98.

143 DEVELOP
PROTOCOL FOR
COORDINATING
ACCEPTANCE
OF "OTHER
MATERIALS"

STEERING
GROUP

Work with Jeff
Williams (RW) to
develop a protocol
for coordinating
acceptance of "Other
Materials" into the
Yucca disposal
routine.

Ken Chacey Woody
Stroupe

2/10/98 3/19/98 3/24/98 4 3/30/98 COMPLETED.  Jim
Boyd's Phone Call
3/30/98.

144 QUICK REVIEW
OF THE MCO /
CONFERENCE
CALL

STEERING
GROUP

Set up a conference
call with the people
who are doing the
quick review of the
Multi-Purpose
Canister Overpack
(MCO) to update the
status and findings.

Woody
Stroupe

Bob Holt 2/10/98 3/16/98 4 3/5/98 COMPLETED.
Conference call
completed on March 5,
1998.

145 INITIATE AND
CARRY OUT
REVIEW OF
PATH
FORWARD

STEERING
GROUP

The Steering Group
agreed with the
proposed path
forward to evaluate
the pros and cons of
the Resource
Conservation
Recovery Act
(RCRA) strategy
alternatives.

Ken Coughlan Woody
Stroupe

2/10/98 6/1/98 4 6/4/98 Report out for review
6/1/98.
COMPLETED.  Letter
TJH-03-98.


